# Topptalent

Use Case	Estimated delivery time	Actual delivery time	Status	Developer
UC1 frontend	11/04/2022	12/04/2022	Done	Amine
UC1 backend	11/04/2022	12/04/2022	Done	Mohamed
UC2 frontend	23/05/2022		Fixing	Amine
UC2 backend	15/05/2022	20/05/2022	Done	Mohamed
UC3 frontend	15/05/2022	20/05/2022	Done	Amine
UC3 backend	15/05/2022	20/05/2022	Done	Mohamed
UC3a frontend	15/05/2022	20/05/2022	Done	Amine
UC3a backend	15/05/2022	20/05/2022	Done	Mohamed
Integration	15/05/2022	20/05/2022	Done	Amine
Review	15/05/2022	20/05/2022	Done	Oussama
Admin Design	15/05/2022	18/05/2022	Done	Huan
Review	15/05/2022	20/05/2022	Done	Oussama
Testing	15/05/2022	20/05/2022	Done	Crissa
Beta UC1,2,3,3a	15/05/2022	20/05/2022	Done	Oussama
UC4 frontend	15/05/2022	20/05/2022	Done	Amine
UC4 backend	15/05/2022	20/05/2022	Done	Mohamed
UC4a frontend	15/05/2022	20/05/2022	Done	Amine
UC4a backend	15/05/2022	20/05/2022	Done	Mohamed
Integration	15/05/2022			Amine
Review	15/05/2022	20/05/2022	Done	Oussama
Testing	15/05/2022	20/05/2022	Done	Crissa
Beta UC4,4a	15/05/2022	20/05/2022	Done	Oussama
Fork	15/05/2022	20/05/2022	Done	Front-end

UC5 frontend	30/05/2022	Amine
UC5 backend	30/05/2022	Mohamed
UC5a frontend	06/06/2022	Amine
UC5a backend	06/06/2022	Mohamed
UC5b frontend	12/06/2022	Amine
UC5b backend	12/06/2022	Mohamed
UC5 c - d - e frontend	18/06/2022	Amine
UC5 c - d - e backend	18/06/2022	Mohamed
Integration	19/06/2022	Amine
Review	19/06/2022	Oussama
Testing	19/06/2022	Crissa
Beta UC5[a,b,c,d,e]	19/06/2022	Oussama
Fork	19/06/2022	Front-end
UC6 frontend	26/06/2022	Amine
UC6 backend	26/06/2022	Mohamed
UC7 frontend	30/06/2022	Amine
UC7 backend	30/06/2022	Mohamed
UC8 frontend	05/07/2022	Amine
UC8 backend	05/07/2022	Mohamed
Integration	06/07/2022	Amine
Review	06/07/2022	Oussama
Testing	06/07/2022	Crissa
Beta UC5[a,b,c,d,e]	06/07/2022	Oussama

Topptalent test link: https://staging.topptalent.com

# Kimbocorp

Use Case	Estimated delivery time	Actual delivery time	status	Developer
Login	04/05/2022	04/05/2022	Done	Mnasri
Design	08/05/2022	10/05/2022	Done	Ifrah
Feedback	08/05/2022			Oussama
Admin Design	08/05/2022	08/05/2022	Done	Huan
Review	08/05/2022	08/05/2022	Done	Oussama
UC1 UI	08/05/2022	07/05/2022	Done	Pavel
UC2 UI	18/05/2022	20/05/2022	Done	Pavel
UC3 UI	28/05/2022			Pavel
Review	28/05/2022			Oussama
Testing	28/05/2022			Mylen
Feedback	28/05/2022			Oussama

UC1 frontend	23/05/2022	Fixing	Kalab
UC1 backend	23/05/2022	Done	Mnasri
UC2 frontend	29/05/2022		Kalab
UC2 backend	29/05/2022		Mnasri
Integration	30/05/2022		Kalab
Review	30/05/2022		Oussama
Testing	30/05/2022		Mylen
Beta UC1,2	30/05/2022		Oussama
UC3 frontend	09/06/2022		Kalab
UC3 backend	09/06/2022		Mnasri
UC4 frontend	18/06/2022		Kalab
UC4 backend	18/06/2022		Mnasri
Integration	19/06/2022		Kalab
Review	19/06/2022		Oussama
Testing	19/06/2022		Mylen
Beta UC3,4	19/06/2022		Oussama
UC5 frontend	24/06/2022		Kalab
UC5 backend	24/06/2022		Mnasri
UC6 frontend	30/06/2022		Kalab
UC6 backend	30/06/2022		Mnasri
UC7 frontend	08/07/2022		Kalab
UC7 backend	08/07/2022		Mnasri
UC8 frontend	15/07/2022		Kalab
UC8 backend	15/07/2022		Mnasri
Integration	16/07/2022		Kalab
Review	16/07/2022		Oussama
Testing	16/07/2022		Mylen

Beta UC5,6,7,8	16/07/2022		Oussama
000,0,7,0			

Kimbocorp api link: <a href="https://167.172.90.103:5050/api">https://167.172.90.103:5050/api</a>

Design link:

https://www.figma.com/file/dir9TkhIX5b739NCTJJMqg/DashboardDesign?node-id=0%3A1

# Kimbocorp Blog

Use Case	Estimated delivery time	Actual delivery time	Status	Developer
UC1	30/04/2022	02/04/2022	Finished	Javed
Testing	30/04/2022	02/04/2022	Review	Mylen
UC2	28/05/2022		Testing	Javed
Integration	29/05/2022			Oussama
Testing	29/05/2022			Mylen
Beta Launch	29/05/2022			Oussama

Kimbocorp blog testlink: <a href="https://kimbcorp.vercel.app/">https://kimbcorp.vercel.app/</a>

What does it r	mean by actual completion date?
	npleted means Oussama and Huan have checked the code and tested the nd the code is pushed to github
What happens	s if they do not finish by the time agreed?
-	doesn't finish by time agreed he will have a warning of 2 days to deliver then after tract will be canceled.
How will revie	ws be carried out?
	on of work Oussama will check the quality of the code and if it meets the
	contract is canceled.  good Oussama and Huan will check if the work is good and matches the design.

to finish. If it takes an unacceptable amount of time to fix, the contract will be canceled.

### How will fixing issues be carried out?

Developer will be given a priority list of what needs to be fixed, he will be given a time to fix the issue and if the developer goes beyond that timing there will be a cut back to money given and this should be detailed with every developer.

#### How much time do you allocate to fix issues?

3 hours daily will be spent on managing and fixing issues.

### What happens if issues are not fixed?

The developer will get a cutback for money wasted and if the issues remain unfixed we roll the code one version back and we cancel the contract.

## When will integration happen?

Integration happens on every use case by the front-end developer who will integrate the front-end and the backend together to deliver work.

Major integration of a complete working version that can go to market will be done by Oussama and hosted on the main company's production servers.

#### When can we goto market?

Depends on which version you want to go with. You can go upon the completion of first version which for

Kimbocorp: UC5 Topptalent: UC5

#### What happens if I need to finish xxx project within yy time?

Resources will be allocated to get a developer (mainly front-end) who will get UCs and work together with the current front-end. This will require a stable code version first to carry on work. This can happen to kimbocorp or topptalent.

No backend is needed because what makes a project slower will be the front-end since designing and functionality is more time consuming.